File:

JANUARY 78. 1984

*
CONTRACT CHANGE ORDER 15

Date: 3/28/07

To:  Mr. Carlos Raposo
JJR Construction, Inc.
1120 Ninth Avenue
San Mateo, CA 94402

Project: Sidewalk Replacement 2007, Project 4235
Contract Change Order No. __1 PO#: RFQ #:

PCO #: Description: Santa Rita Drive Improvements
City Council Approval: 4/3/07

You are hereby authorized to proceed with the following work in connection with the subject project
for Santa Rita Drive:

Furnish all labor and materials to:
1. Remove and replace 456 LF of curb and gutter. This work includes a one foot wide, 6”
thick asphalt plug adjacent to the lip of gutter.
2. Remove existing sidewalk and curb and gutter to construct two type C Accesiblity
Ramps. Ramps to include cast in place, black truncated domes.
3. Remove and replace 6 underwalk drains with drain outlet approximately % in. above
gutter flowline.

All work to complete prior to the upcoming pavement overlay of Santa Rita Drive, 5/1/07.
TOTAL: $41,642.00

INCREASE IN CONTRACT TIME: 0 days

No claims for additional compensation or damages for delay under any theory whatsoever, submitted by the contractor or any
subcontractor, will be allowed by the City for any delay arising from, or associated with this change order. The extension of the time for
completion and the compensation specified in this change order shall be the contractor’s sole remedy.

This change order constitutes full and complete compensation for all labor, equipment, materials, overhead, extended overhead and profit
required to perform the changes described above in accordance with the applicable provisions of the contract documents. This change
order is not effective until approved by owner.

Accepted By: Date:
Contractor
Project Manager: Project Engineer:
Initial initial
City Approval: Date:

City Engineer



